

| Area | Activity | Start | End | Duration | Resources | Notes |
|--------------|-------------|------------|------------|----------|----------------|------------------|
| Construction | Excavation | 2023-01-01 | 2023-01-15 | 15 days | 10 workers | Site preparation |
| | Foundation | 2023-01-15 | 2023-02-01 | 17 days | 10 workers | Concrete pouring |
| Interior | Structural | 2023-02-01 | 2023-02-15 | 15 days | 15 workers | Framing |
| | Electrical | 2023-02-15 | 2023-03-01 | 16 days | 5 electricians | Wiring |
| Exterior | Roofing | 2023-03-01 | 2023-03-15 | 15 days | 10 workers | Shingles |
| | Landscaping | 2023-03-15 | 2023-03-31 | 16 days | 5 workers | Planting |
| Mechanical | HVAC | 2023-03-31 | 2023-04-15 | 16 days | 5 technicians | Installation |
| | Plumbing | 2023-04-15 | 2023-04-30 | 16 days | 5 plumbers | Pipes |
| Final | Painting | 2023-04-30 | 2023-05-15 | 16 days | 10 workers | Interior |
| | Cleaning | 2023-05-15 | 2023-05-31 | 16 days | 5 workers | Final prep |
| Total | | | | | | |